Atlantic Richfield Company

Roy |. Thun
Environmental Project Manager

September 5, 2007

CERTIFIED -~ RETURN RECEIPT REQUESTED

Mr. Jim Sickles and Ms. Nadia Hollan-Burke
Remedial Project Managers

U.S. Environmental Protection Agency Region 9
75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

4 Centerpointe Drive
LaPaima, CA. 90623-1066
Office: (661) 287-3855
Fax:  (661)222-7349
E-mail: Roy.Thun@bp.com

Subject: August 2007 Monthly Report, Yerington Mine Site, Lyon County, Nevada:
Administrative Order for Remedial Investigation and Feasibility Study, EPA Docket

No. 9-2007-0005

Dear Mr. Sickles and Ms. Hollan-Burke:

Pursuant to the above referenced order issued by the U.S. Environmental Protection Agency (EPA),
please note the following monthly status report for Atlantic Richfield Company (ARC) activities at the

Yerington Mine Site during August 2007.

Operations, Maintenance and Site Security

* Pumpback well system averaged approximately 61.0 gpm; all 11 wells operated 24/7 with minor
downtime for preventive maintenance (wells PW-4 and PW-7). PW-10 was off-line for 15 days to
make pump and motor repairs, and ciean the well casing interior.

* Arimeico heap leach fluid management system (FMS) operations continued. Total estimated
gallons transferred from VLT Pond to Evaporation Pond = 0 gal. SSP to VLT Pond = 0 gal: SSP
to Evaporation Pond = 0 gal; Plant Feed to Evaporation Pond = 0 gal; Raff sump to Phase 1 Pond
= 0 gal. Pond levels: Evaporation Pond = 3.5 ft; VLT Pond = 7 ft; Slot 2 Pond = 7 ft. Phase I,

Plant Feed and Mega ponds continued to remain dry.

* Received bids from two electrical contractors for replacement of stolen VLT pond pump electrical

components.
Other Site Activities

» EPA personnel and contractor on site weeks of July 31 and August 6.
» Stan Weimeyer (USFWS) conducted bird count on August 6 and 27.

* Participated in Stakeholder's meeting August 22, 2007.
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Site Characterization (includes routine groundwater monitoring activities)

Submitted Draft Site-Wide Groundwater Monitoring Plan to EPA on August 8.

3Q 2007 groundwater sampling event conducted August 6-10.

Initiated 3Q 2007 groundwater sample analysis data QA/QC process

Site-wide monthly groundwater elevation measurements completed August 30.

Continued air quality monitoring program, and preparation of the 2Q 2007 Air Quality Monitoring
Report including data collected during the dust storm event on June 5, 2007.

Reviewed EPA comments to the revised Air Quality Monitoring Work Plan, and initiated
responses and Work Plan revisions for submittal by September 13, 2007.

Submitted the revised QAPP and associated response to EPA comments on August 21, 2007.
Continued the phyto-remediation pilot study:.

Completed field work associated with the Background Soils Work Plan, and initiated preparation
of the draft Data Summary Report.

Continued the 2™ Step HFA drilling, zonal sampling and well installation program including the
completion of B/W-23 and the drilling and sample collection form B/MW-29.

Submitted the Draft Process Areas (OU3) Rl Work Plan on August 31, 2007.

Continued wildlife observation activities (field surveys and camera trap photo-documentation);
performed camera trap maintenance; development of quarterly wildlife patrol report, based on
routine Site patrols.

Planned September 2007 Activities

Continue routing O&M and site security activities; bring VLT pond pump back on line.

Continue 2Q and 3Q 2007 groundwater sample analysis QA/QC process.

Continue preparation of the Data Summary Report for Background Soils

Continue the 2™ Step HFA program, including installation of pressure transducers in the pit lake.
Continue the phyto-remediation pilot project.

Respond to comments and submit the revised Air Quality Monitoring Work Plan by September
13, 2007.

Respond to comments and submit the revised Site-Wide Groundwater (OU1) Rl Work Plan by
September 28, 2007.

Continue the wildiife observation program on the site, including photo-documentation in the area
of the evaporation ponds and sewage treatment ponds at the northern portion of the site.
Participate in the Yerington Technical Group meeting conference call.

If you have any questions or comments, please feel free to contact me at (661) 287-3855 or via e-mail at
Roy. Thun@bp.com.

Sincerely,

Ll e mosu fr
Roy Thun
Environmental Business Manager
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CC:

Mike Montgomery, EPA - via electronic mail

Joe Sawyer, NDEP - via electronic mail

Tom Olsen, BLM — via electronic mail

Dan Newell, City of Yerington Manager — via electronic mail
Phyllis Hunewill, Lyon County Commissioner — via electronic mail
Chris Winsor, Atlantic Richfield Company - via electronic mail
Todd Normane, Atlantic Richfield Company — via electronic mail
John Batchelder, Atlantic Richfield Company — via electronic mail
Jim Chatham, Atlantic Richfield Company — via electronic mail
Stacey Waterman, Atlantic Richfield Company — via electronic mail
Rich Curley, Holland & Hart — via electronic mail

Chuck Zimmerman, Brown and Caldwell

Ed Schneider, Norwest Applied Hydrology — via electronic mail
Lyon County Library System Central
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